

# PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form, page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A	2. PROJECT NR OR SYSTEM TEST OBJ NR  	3. TASK, ESP OR TEST NUMBER  62B01
4. AFMTC PROJECT DIRECTIVE NR  62-17	5. AFSC PRIORITY  01A	6. REPORTING PERIOD  January 1965

7. TITLE AND OBJECTIVE  
  
EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTR				FY 68 QTR							
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2nd	3rd	4th	1st	2nd	3rd	4th				
CURRENT SCHEDULE							U	N	K	N	O	W	N																							
NEW SCHEDULE																																				
CHG CODE																																				
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST												11. FINAL FLIGHT/TEST												12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR							
14. % PLANNING COMPLETED	15. % INSTRUMENTATION COMPLETED												16. % TESTING COMPLETED												17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED			
10/94	5/94												70/94												10/94				5/0				100/90			

20. REMARKS

LIC 9121 WSC 3

Tests completed: 256 Tests documented: 273

Aircraft hours flown to date: Documented aircraft hours remaining:

Test	Photo	Test	Photo
C-130 - 65	T-28 - 26	C-130 - 16	T-33 - 5
B-66 - 40	T-33 - 71	B-66 - 0	T-28 - 3
H-21 - 1	B-57 - 6		H-21 - 23
	F-104 - 2		
	F-100 - 18		
	H-21 - 20		
	T-38 - 4		

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE  31 January 1965	22. OFFICE SYMBOL AND TELEPHONE EXT  FTNEM/266	23. SIGNATURE OF PROJECT OFFICER  Robert C. Christensen Lt Robert C. Christensen
---------------------------------	--	---

## PROJECT STATUS REPORT

## INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the previous page~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A	2. PROJECT NR OR SYSTEM TEST OBJ NR  	3. TASK, ESP OR TEST NUMBER  62B02
4. AFMTC PROJECT DIRECTIVE NR  62-26	5. AFSC PRIORITY  75A	6. REPORTING PERIOD  January 1965

## 7. TITLE AND OBJECTIVE

## EXTRACTION FORCE TRANSFER DEVICE

To investigate the performance of an extraction force transfer device to determine whether any conditions of use could result in premature release which would affect safety of flight.

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS						
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th			
CURRENT SCHEDULE						4		C	R	R	R																								
NEW SCHEDULE																																			
CHG CODE																																			
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR																
14. % PLANNING COMPLETED						15. % INSTRUMENTATION COMPLETED						16. % TESTING COMPLETED						17. % DATA REDUCTION COMPLETED						18. % REPORT COMPLETED						19. % TOTAL COMPLETED					
10/100						10/100						70/100						5/100						5/0						100/98					

## 20. REMARKS

LIC 9124 WSC 3

Tests completed: 68

Tests documented: 68

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test Photo  
C-130 - 68 T-28 - 39  
T-33 - 25  
TF9J - 1

Test Photo  
C-130 - 0 T-28 - 1

Four successful drop tests were conducted using the force transfer device. The test program to verify the flight safety aspect of the device has been completed. A letter report requested by the U.S. Army Natick Laboratories is being prepared.

Test information follows:

21. DATE  31 January 1965	22. OFFICE SYMBOL AND TELEPHONE EXT  FTNEA/262	23. SIGNATURE OF PROJECT OFFICER  <i>Richard J. Ducote</i> Captain R. J. Ducote
---------------------------------	--	--

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER	
921A				63B14	
4. AFMTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD	
63-83		01A		January 1965	
7. TITLE AND OBJECTIVE					
D. E. S. TESTS					
(Purpose is classified)					
8. SCHEDULE					
CURRENT PY 65 FY 66 FY 67 QTR FY 68 QTR					
J A S O N D J F M A M J J A S O N D J F M A M J J A S O N D J F M A M J					
CURRENT SCHEDULE					
NEW SCHEDULE					
CHG CODE					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST	
12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED	
10/90		10/75		70/75	
17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED	
5/75		5/75		100/77	

## 20. REMARKS

LIC 9341 WSC T

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test Photo  
 F-106B - 8 T-38 - 4  
 F-104 - 22  
 F-106B - 5

Test Photo  
 F-106B - 4 F-106B - 6  
 F-104D - 7  
 T-38 - 8  
 T-33 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1965	FTNEM/266	Robert C. Christensen Lt. Robert C. Christensen

AFMTC

FORM  
AUG 62

29

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				64B05																													
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																													
64-41		75A		January 1965																													
7. TITLE AND OBJECTIVE																																	
EVALUATION OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE FALL)																																	
To determine most applicable camera location on helmets and develop a capability for taking motion pictures of parachutist during free fall.																																	
8. SCHEDULE		CURRENT FY 65		FY 66																													
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
PREVIOUS SCHEDULE								6	6	6	6	C	4																				
NEW SCHEDULE													C																				
CHG CODE J							X	6	6	6	6	4																					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST		12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																									
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED		17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																							
10/80		N/A		65/53		N/A		25/10		100/45																							

## 20. REMARKS

LIC 9345 WSC 3

Tests completed: 32

Tests documented: 60

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test  
C-130 - 8.5Test  
C-130 - 21.5

No tests. Resources were diverted to higher priority projects.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
31 January 1965	FTNOP/291	<i>M Kanowski</i> CWO M.B. Kanowski

AFFTC

FORM  
AUG 62

29

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020008-8